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May 1, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1 AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project 10 No. FCC0000835 - Project No. 64, Eastern Avenue Drain Channel
Replacement, in the EI Sereno area of the City of Los Angeles (1), 4-Con

Engineering, Inc., with changes amounting to a credit of $68,801.95, and a final
contract amount of $1,864,332.97.

Project 10 No. FCC0001 018 - Miscellaneous COR 524 - Upgrade CMP, vicinity of
La Cresenta (5), Sancon Technologies, Inc., with changes in the amount of
$1,373.53, and a final contract amount of $235,967.53.

Project 10 No. RDC0013763 - 90th Street West - Avenue 0 to Avenue G, et aI.,
vicinities of Antelope Acres and Del Sur (5), Granite Construction Company, with
changes amounting to a credit of $74,035.41, and a final contract amount of
$1,296,658.79.
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Project 10 No. RDC0014598 - Aliso Canyon Road over Gleason Canyon Creek,
vicinity of Acton (5), C.C. Myers, Inc., with changes amounting to a credit of
$54,731.32, and a final contract amount of $1 ,897,899.55.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work, which I
ordered for Project 10 Nos. FCC000835, FCC0001018, RDC0013763, and
RDC0014598.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $74,035.41 to
an increase in the amount of $1,373.53, while the total values of the contracts range
from $235,967.53 to $1,897,899.55.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

O\SECTIONIADMIN ISTRA TION\BOARDIACC\05-01-07 L TR DOC

Enc.4

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance
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PROJECT 10 NO. FCC0000835, PROJECT NO. 64, EASTERN AVENUE DRAIN
CHANNEL REPLACEMENT (in the EI Sereno area of the City of Los Angeles),
Supervisorial District 1

Contractor: 4-Con Engineering, Inc., 2751 Avalon Street, Riverside, California 92509

Project Description:

Construction of a reinforced concrete box conduit and transition structures in an existing
reinforced concrete rectangular channel, chainlink fence, and other appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Posts with Plate

(71,029.00)
2,227.05

Total: ( $il1J15)

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to add a plate to the chain link
fence posts and anchor the posts to the reinforced concrete box to meet the minimum
imbedding requirement. The cost of this work exceeded the original estimate by the
amount shown.

The costs for Item 1 were based on the contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications.

Project Completion Date:

The contractor completed the project on February 23, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.
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In addition, the contractor requested eight hours of overtime inspection, which resulted
in a credit to the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works
Deduction for overtime inspection

$1,912,332.00

21,222.92

(68,801.95)
(420.00)

FINAL CONTRACT AMOUNT $--864,332.97

AD:er
O:\Projects\Prog rams - Flood\Proj No64 EasternA veStorm Drain (FCC0000835 )\Board\acceptance. doc
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PROJECT 10 NO. FCC0001 018, MISCELLANEOUS COR 524 - UPGRADE CMP

(in the vicinity of La Crescenta), Supervisorial District 5

Contractor: Sancon Technologies, Inc., 5881 Engineer Drive, Huntington Beach,

California 92649

Project Description: Cleaning, video inspection, and lining of existing corrugated metal
pipe; replacement of corrugated metal pipe with reinforced concrete pipe; and other
appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Locate and Expose Buried Manhole

($ 93.00)
1,466.53

Total $1.373.53

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It was necessary to locate and expose a buried manhole to complete the pipe
lining in Abella Street.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
negotiated as provided in Section 3-2 of the contract specifications.

Ten additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on December 1, 2006, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.
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In addition, the contractor requested eight hours of overtime inspection, which resulted
in a credit to the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works
Deduction for overtime inspection

$227,879.00

7,135.00

1,373.53
(420.00)

FINAL CONTRACT AMOUNT $2.3 967.53

CJV:en
O:\Projects\Programs - Flood\Misc.CDR524UpgradeCMP (FCC0001 018)\BoardlAcceptance.doc
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PROJECT 10 NO. RDC0013763, 90TH STREET WEST - AVENUE D TO AVENUE G.
ET AL. (in the vicinities of Antelope Acres and Del Sur), Supervisorial District 5

Contractor: Granite Construction Company, 585 West Beach Street, Watsonville,
California 95076

Project Description:

Resurfacing and reconstruction of roadway pavement and the installation of striping and
pavement markings.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Deletion of Work

(3) Additional Reconstruction

($ 39,584.10)
(96,061.31)
61.610.00

Total ($74.035.41)

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) The reconstruction work on Avenue K from 90th Street West to 85th Street West
was deleted from the contract because the City of Lancaster paved Avenue K prior to
the start of construction.

(3) The poor condition of several sections of the roadway pavement made it
necessary to reconstruct portions of 90th Street West that were originally shown as
resurfaced on the plans.

The costs for Items 1 and 2 were based on contract unit prices. The cost for Item 3 was
negotiated as provided in Subsection 3-2 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on December 6, 2006, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

In addition, the contractor requested seventeen hours of overtime inspection, which
resulted in a credit to the contract.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works
Deduction for overtime inspection

$1,371,586.70

FINAL CONTRACT AMOUNT

(74,035.41)
(892.50)

$1.296.658.79

RE:er
o .IProjectslPrograms - Roadl90thStreetWestA venueDA venueG (RDCOO 1 3763)IBoardlAcceptance .doc
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PROJECT 10 NO. RDC0014598, ALiSO CANYON ROAD OVER GLEASON CANYON
CREEK (in the vicinity of Acton), Supervisorial District 5

Contractor: C.C. Myers, Inc., P.O. Box 2948, Rancho Cordova, California 95741-2948

Project Description:

Construction of a post tensioned concrete box girder bridge, asphalt concrete pavement
on base material, guardrail, and other appurtenant work.

Chanqes in Work:

Variations in Bid Quantities ($54,731.32)

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes were based on the
contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on August 1, 2006, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of the time required by the contactor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work authorized by the Director

of Public Works

$1,520,863.42

FINAL CONTRACT AMOUNT

431,767.45

(54,731.32)

$1.897.899.55

SMA:er
O:ISectionlAdministrationIBoardlAcc\05-01-07 L TR.doc

-4-


